EMP Toolkit Timeline





12 yr3

for Developing and Managing an Equitable Wildfire Risk Mitigation Program

Created by Fire Adapted Methow Valley as a companion

to its report: Developing an

Equitable Wildfire Mitigation Program

June 2023

procedures, timeline & systems B. Program

A. Program Development	Timeline of Program Development																																		
STEPS	timeframe will vary 10 11 yr1 yr1 yr1							12 I yr1	01 yr1	02 yr1	03 yr1	04 yr1	05 yr1	06 yr1	07 yr1	08 yr1	09 yr1	10 yr2	11 yr2	12 yr2	01 yr2	02 yr2	03 yr2	04 yr2	05 yr2	06 yr2	07 yr2	08 yr2	09 yr2	10 yr3	11 yr3	· ·			
A.1.1 Gather info from other equity-focused mitigation organizations																																			
A.1.2 Gather Info from local community																																			I
A.1.3 Compile info, studies, plans re local wildfire mitigation actions																																			Ī
A.2. Analyze, synthesize and evaluate all info gathered																																			Ī
A3. Meet with stakeholders for alignment and commitment																																			
A4.1 Layout the strategic plan																																			T
A4.2 Develop program criteria,																																			T

Each step below corresponds to a section in the EMP Toolkit Procedures and Examples

Management	Program Development - timeframe will vary Timeline of Program Management																											
STEPS		10 yr1	11 yr1	12 yr1	01 yr1	02 yr1	03 yr1	04 yr1	05 yr1	06 yr1	07 yr1	08 yr1	09 yr1	10 yr2	11 yr2	12 yr2	01 yr2	02 yr2	03 yr2	04 yr2	05 yr2	06 yr2	07 yr2	08 yr2	09 yr2	10 yr3	11 yr3	12 yr3
B1.1 Client Outreach		OC 1					OB 2							OB 3					OB 4							OB 5		
B1.2 Client Application																												
B1.3 Client Selection																												
B1.4 Client Onboarding - Management and Notification																												
B1.5 Client Onboarding - Assessment and Meeting																												

